

CITY OF  
**WINSTON**  
PUBLIC WORKS



201 NW Douglas Blvd  
Winston, OR 97496

Phone: 541-679-6114  
Fax: 541-679-0496

## SEWER MAINLINE UPDATE

**Beginning September 3<sup>rd</sup>**, the Contractor is setting up for Bypass Pumping for 1000 feet of pipe that will be placed on the South side of Thompson Avenue on or near the currently closed sidewalk. This should take at least one day.

Driveways on the South side will have ramps placed over the piping allowing access to homes / businesses.

The Main Gate to Riverbend Park will be closed and a new temporary entrance will be opened next to the PP&L substation. Cones will be placed designating the temporary entrance to the park.

Pipe bursting is scheduled for **September 10<sup>th</sup>** for approximately 3 days to replace the existing pipe.

Manhole replacement and bypass pumping is scheduled to last two weeks. We hope to have most of the work completed on Thompson Ave by the 4<sup>th</sup> week in September.